City of Detroit

Water and Sewerage Department
Intradepartmental Memo

To: F PE. Date: September 20, 2006
eputy Director
For Contracting Officer Copy:
Through: .P.E.

Assistant Director - Engineering Services

From: _ P.E.
Head Engineer, Field Engineering

Re: DWSD Contract No. PC-747
Installation of In-System Storage Devices
Change Authorization Number 9

Suspense File

Attached herewith for your signature and approval, is Change Authorization Number 9 regarding the above captioned
project. This change authorization encompasses the migration of existing security equipment to the new security

network and migration of fire alarm signals to the Security Control Center fire alarm receiver and Lenel Security
equipment.

Security and fire alarm work is proposed at the following Wastewater Treatment Plant buildings: New Administration
Building (NAB), Old Administration Building, Central Off Load Facility, Sludge Pumping Station Number Three (SPS3),
and the Boiler House. In addition to the above WWTP facilities, the work shall provide a full migration of fire alarm
signals from the Central Services Facility (CSF). the Eastside Customer Service Center, and the Westside Customer
Service Center. The work includes the following items:

= Field work necessary to develop drawings showing locations of panels, wiring, sizing, and equipment.

= Provision of the full migration of signals from the above facilities shall consist of separate alarm, trouble and
supervisory signals to the Lenel Security System and fire alarm signals, via AT&T 1-Mb lines, to the
Radionics Receiver located at the Main Office Building (MOB). Migration of specified Lenel equipment at
the Wastewater Treatment Plant shall include all the programming, fiber, cables, raceways, media converters,
and all necessary equipment for a complete working dedicated Security system. All testing, commissioning,
and verification of signals shall be included.

= Provision of detailed design drawings and programming of Fire Alarm and Security Signals from WWTP to
the Water Board Building (WBB). All record drawings shall be on size “D” (24”x36”) paper: all as-built
drawings and closeout documentation shall be submitted within two weeks of the completion of work.

= Any additional phone lines required for the installation work.

A projected duration of fourteen weeks is required to complete the work described above. Sufficient funds in the
amount of $2,286,254.82 are available in the Contract Provisional Allowance to accommodate this change. Therefore,
your signature on Change Authorization Number 9 in the amount of $393.855.00 and one hundred days extension in
Contract time is requested.

If you have any questions, please call.

_. PE.
Head Engineer, Field Engineering

Attachments



CONSTRUCTION CONTRACT CHANGE AUTHORIZATION

Page 1 of 1

File Number
1. Contract Number PC-747 6. Bid Price Substantial and Final Completion Dates 15. SPO No.
$26,468,830.00 1SEPO4 1DECO04 2584533

2. Contract Title 7. Additions to Bid Price By co $0.00 pavs 0 16. CPO No.
Installation of In-System 2584529
Storage Devices

8. Subtractions to Bid Price By CO $000 pays O 17. DRMS Project No. N/A
2B. Designer 9. Current Contract Amount Substantial and Final Completion Dates 18. Federal Grant N/A
Applied Science, Inc. $26,468,830.00 1SEPO04 1DECO04
3. Change Authorization No. 9 10. Original Contingency Amount 19. State Permit N/A

$3,500,000.00

4. Change Auth. Amount 11. Additions to Contingency 12. Subtractions from Contingency 20. Supplier Number N/A
$393,855.00 @ 100 Days $0.00 $1,149,862.18
5. Date Form Prepared 13. Balance Remaining in Contingency (excluding this change) 21. Employer Identification No.
September 15, 2006 $2,286,254.82 38-2297532

14. Engr. Proj. Mgr. Telephone Ref.

(313)833-8562

Contractor: Please fill in 24 below — all other items are to be filled in by DWSD.

Contractor name and address Posen Construction

2111 Woodward Avenue, Suite 507

Detroit, Ml 48201
(313)964-1344

22. Description of Change — Use back of form or additional sheets if necessary, give drawing nos., spec citations, ref nos. and value (indicate M/WBE patrticipation if required).
Modification of the Security and Fire Alarm Systems at select Wastewater Treatment Plant buildings and at the
Eastside and Westside Customer Service Centers, and the Central Services Facility. The existing Security
Systems at the Wastewater Treatment Plant will be transferred form the business network to a new dedicated
security network. The Fire Alarm Systems will report to the Security Control Center fire alarm receiver and to
Lenel equipment. The work includes all incidental fiber, cables, conduit, electronic equipment, programming of
new and existing equipment, and installation of additional phone lines necessary to complete the work. All
record documentation and testing/commissioning of the new system is included in this cost of the work.

Note:

This Change Authorization fully compensates the Contractor for any and all direct and indirect costs associated with change in work, including any and all costs

for delay, acceleration, job overhead, main office overhead and impact. This change authorization contains the entire agreement and represents the
understanding of the parties with respect to the subject matter contained in this Change Authorization and all prior negotiations and agreements are merged

herein.

23. Reason for Change

The RFP and scope of work for DWS-844A did not provide for the modification of the existing fire alarm and
security systems at the above captioned facilities. Migration of the security system from the business network
complies with a recommendation to the EPA made in the Vulnerability Assessment for Fresh Water Report.
The security system will no longer be vulnerable to the computer viruses that hamper the operation of the
business network and will have more bandwidth. Migration of the fire alarm equipment to a fire alarm receiver,
owned and operated by DWSD, will save leasing costs to Central Offices and will have the added benefit of
reporting alarms to the Lenel Security System. This is an Owner Requested change.

24. CONTRACTOR APPROVAL
NOTICE TO CONTRACTOR
THIS CHANGE AUTHORIZATION IS EFFECTIVE
ONLY WHEN BOX 26 IS COMPLETED

By

(Signature)

(Title) (Date)

25. APPROVAL OF DWSD HEAD ENGINEER

DATE:

26. APPROVAL OF ASS'T DIRECTOR, ENGINEERING SERVICES
DATE:

27. APPROVAL — DWSD DIRECTOR OR DEPUTY
DATE:






